仓储管理系统升级 · 项目进度计划

WMS Upgrade — Project Schedule. 本计划由项目管理办公室（PMO）维护，每周一在项目例会上复核。All dates are working days, China Standard Time.

编号 ID	任务 Task	负责人 Owner	开始 Start	结束 End	完成 Done
T1	需求确认 Requirements sign-off	周婷 Zhou Ting	2027-01-11	2027-01-22	100%
T2	方案设计 Solution design	赵敏 Zhao Min	2027-01-25	2027-02-19	100%
T3	开发与单元测试 Build and unit test	陈晓东 Chen Xiaodong	2027-02-22	2027-03-26	60%
T4	系统联调 Integration testing	刘佳 Liu Jia	2027-03-29	2027-04-09	0%
T5	用户验收测试 User acceptance test	王磊 Wang Lei	2027-04-26	2027-05-14	0%
T6	上线与切换 Go-live and cutover	刘佳 Liu Jia	2027-05-17	2027-05-21	0%

甘特图 Gantt chart




图 1　任务时间线（绿色为已完成）。Figure 1: task timeline, completed tasks in green.

里程碑 Milestones

- 设计评审通过 Design review passed — 19 Feb 2027
- 代码冻结 Code freeze — 2027年3月26日
- 验收签字 UAT sign-off — 14 May 2027
- 正式上线 Go-live — 2027年5月21日

风险与依赖 **Risks and dependencies**

库存数据迁移依赖旧系统在切换周末停止出入库操作。If the warehouse cannot stop movements for the cutover weekend, go-live moves to the next available weekend and the steering group must approve the new date.

扫码枪固件升级由供应商负责，须在联调开始前完成。The scanner firmware upgrade is a vendor deliverable and must be finished before integration testing starts; any delay is reported at the Monday meeting.

用户验收测试需要每个仓库至少两名关键用户全程参与。Acceptance testing needs at least two key users from each warehouse for its full duration; line managers have confirmed their availability in writing.

变更记录 **Change log**

本页仅记录已批准的计划变更。Only approved changes to the plan are recorded here; requests under discussion are tracked in the PMO register.