Certificate of practical completion

Reference: CPC-2026-118

The works under the contract were inspected on 12 October and are accepted as practically complete, subject to the snag list attached to this certificate.

The contractor shall complete the listed items within 14 days of the date of this certificate.

Contract sum: EUR 412,800.00
Retention released: EUR 10,320.00

Signed for the employer: R. Okafor (synthetic)

Date: 14 October