Certificate of practical completion

The works were completed on 12 May and handed over the same day.

Handover is subject to the snag list attached as Annex 2.

The retention of five per cent is released after twelve months.

Defects notified within the defects period are remedied at no cost.

The engineer signs the final certificate when all defects are closed.

Disputes are referred to adjudication before any court action.