Action 1: the contractor submits the revised programme by Friday.

Action 2: the contractor submits the revised programme by Friday.

Action 3: the contractor submits the revised programme by Friday.

Summary of decisions

Next meeting: 12 March 2027, site office.