**Statement of Work — Deliverables (synthetic sample)**

| No. | Deliverable | Due week |
|---|---|---|
| 1. | Kick-off workshop and project charter | 2 |
| 2. | Current-state process map | 3 |
| 3. | Interview notes, finance team | 4 |
| 4. | Interview notes, IT team | 4 |
| 5. | Interview notes, operations team | 5 |
| 6. | Requirements catalogue, first draft | 6 |
| 7. | Requirements catalogue, final | 7 |
| 8. | Vendor long list | 8 |
| 9. | Vendor short list with scores | 9 |
| 10. | Demo scripts for short-listed vendors | 10 |
| 11. | Demo scoring sheets | 11 |
| 12. | Reference call notes | 12 |
| 13. | Commercial comparison | 13 |
| 14. | Recommendation report | 14 |
| 15. | Steering committee deck | 15 |
| 16. | Contract negotiation brief | 16 |
| 17. | Implementation roadmap | 17 |
| 18. | Data migration approach | 18 |
| 19. | Test strategy | 19 |
| 20. | Training plan | 20 |
| 21. | Cut-over checklist | 21 |
| 22. | Hypercare plan | 22 |
| 23. | Lessons learned report | 23 |
| 24. | Benefits tracking sheet | 24 |
| 25. | Final project closure note | 25 |

| No. | Deliverable | Due week |
|---|---|---|
| 26. | Archive of working papers | 26 |
| 27. | Handover pack for support | 27 |
| 28. | Security review summary | 28 |
| 29. | Privacy impact assessment | 29 |
| 30. | Accessibility review | 30 |
| 31. | Records retention schedule | 31 |