Maintenance programme 2027

Kestrel Bay Water Treatment Works

This programme sets out the planned maintenance hours for the main process equipment at Kestrel Bay in 2027. Hours are planned per month so that work on duplicate equipment never overlaps and at least one unit of each process stage stays in service.

How to read the schedule

The schedule on the next page lists one row per asset. Monthly figures are planned hours of maintenance work; an empty cell means that no work is planned. The budget column covers labour, parts and contractor costs for the whole year.

Unplanned repairs are not included. They are recorded in the maintenance log and reported each quarter together with the variance against this programme.

Changes during the year

Requests to move planned work to another month are sent to the maintenance planner at least two weeks in advance. The planner checks the effect on plant availability and confirms the new date in writing.

Planned maintenance hours by month

Asset	Responsible	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Budget (EUR)
Raw water pump P-01	R. Okafor		6	8	10	12	5	7		11	4	6	8	3,180
Raw water pump P-02	R. Okafor	11	4	6		10	12	5	7	9	11		6	3,260
Flocculator F-1	M. Lindqvist	9	11	4	6	8	10		5	7	9	11	4	2,940
Sand filter bank A	T. Haddad	7	9		4	6	8	10	12	5		9	11	5,710
Sand filter bank B	T. Haddad	5	7	9	11	4		8	10	12	5	7	9	5,630
UV reactor U-1	S. Ivanova	12		7	9	11	4	6	8		12	5	7	8,150
Chlorine dosing skid	S. Ivanova	10	12	5	7		11	4	6	8	10	12		4,415
Sludge press SP-1	A. Brennan		10	12	5	7	9	11		6	8	10	12	9,860
Backwash blower B-2	M. Lindqvist	6	8	10		5	7	9	11	4	6		10	2,275
Clear-water tank CW-1	P. Garrido	4	6	8	10	12	5		9	11	4	6	8	1,690
Standby generator G-1	P. Garrido	11	4		8	10	12	5	7	9		4	6	6,320
SCADA cabinet C-3	R. Okafor	9	11	4	6	8		12	5	7	9	11	4	3,905

Hours are planned staff hours on site. Contractor visits are included in the budget column only.

Approval

This programme was prepared by the maintenance planner and approved by the Head of Operations on behalf of the plant management team. It replaces the previous programme from the first working day of January.

Questions about the programme should be sent to the maintenance planner, who keeps the master copy and the record of approved changes.