Action 1: the contractor submits the revised programme by Friday.
Action 2: the contractor submits the revised programme by Friday.
Action 3: the contractor submits the revised programme by Friday.

Next meeting: 12 March 2027, site office.