Statement of Work — Deliverables (synthetic sample)

No.	Deliverable	Due week
1	Kick-off workshop and project charter	2
2	Current-state process map	3
3	Interview notes, finance team	4
4	Interview notes, operations team	5
5	Requirements catalogue, first draft	6
6	Requirements catalogue, final	7
7	Vendor long list	8
8	Vendor short list with scores	9
9	Demo scripts for short-listed vendors	10
10	Demo scoring sheets	11
11	Reference call notes	12
12	Commercial comparison	13
13	Recommendation report	14
14	Steering committee deck	15
15	Contract negotiation brief	16
16	Implementation roadmap	17
17	Data migration approach	18
18	Test strategy	19
19	Training plan	20
20	Cut-over checklist	21
21	Hypercare plan	22
22	Lessons learned report	23
23	Benefits tracking sheet	24
24	Final project closure note	25
25	Archive of working papers	26
26	Handover pack for support	27

No.	Deliverable	Due week
27	Security review summary	28
28	Privacy impact assessment	29
29	Accessibility review	30
30	Records retention schedule	31