Statement of Work — Deliverables (synthetic sample)

No.	Deliverable	Due week
1.	Kick-off workshop and project charter	2
2.	Current-state process map	3
3.	Interview notes, finance team	4
4.	Interview notes, operations team	5
5.	Requirements catalogue, first draft	6
6.	Requirements catalogue, final	7
7.	Vendor long list	8
8.	Vendor short list with scores	9
9.	Demo scripts for short-listed vendors	10
10.	Demo scoring sheets	11
11.	Reference call notes	12
12.	Commercial comparison	13
13.	Recommendation report	14
14.	Steering committee deck	15
15.	Contract negotiation brief	16
16.	Implementation roadmap	17
17.	Data migration approach	18
18.	Test strategy	19
19.	Training plan	20
20.	Cut-over checklist	21
21.	Hypercare plan	22
22.	Lessons learned report	23
23.	Benefits tracking sheet	24
24.	Final project closure note	25
25.	Archive of working papers	26

No.	Deliverable	Due week
26.	Handover pack for support	27
27.	Security review summary	28
28.	Privacy impact assessment	29
29.	Accessibility review	30
30.	Records retention schedule	31