Building contract, clause 9: completion

The contractor shall complete the works by the date in the programme. Any delay caused by the employer extends that date by the length of the delay. Liquidated damages for late completion are payable at the rate stated in the contract data. Each party shall notify the other of a delay within seven days of becoming aware.

1 Liquidated damages are capped at EUR 2,500 per week of delay.