Statement of Work — Deliverables (synthetic sample)

No.	Deliverable	Due week
1	Kick-off workshop and project charter	2
2	Current-state process map	3
3	Interview notes, finance team	4
4	Interview notes, IT team	4
5	Interview notes, operations team	5
6	Requirements catalogue, first draft	6
7	Requirements catalogue, final	7
8	Vendor long list	8
9	Vendor short list with scores	9
10	Demo scripts for short-listed vendors	10
11	Demo scoring sheets	11
12	Reference call notes	12
13	Commercial comparison	13
14	Recommendation report	14
15	Steering committee deck	15
16	Contract negotiation brief	16
17	Implementation roadmap	17
18	Data migration approach	18
19	Test strategy	19
20	Training plan	20
21	Cut-over checklist	21
22	Hypercare plan	22
23	Lessons learned report	23
24	Benefits tracking sheet	24
25	Final project closure note	25
26	Archive of working papers	26

No.	Deliverable	Due week
27	Handover pack for support	27
28	Security review summary	28
29	Privacy impact assessment	29
30	Accessibility review	30
31	Records retention schedule	31